ID	0	Task Mode	Task Name	Duration	Start	Finish	Mar S	25, '18 M	3 T	w	, ₁	· F	S	Apr	1, '18 M	Т	w	т	F S	Apr 8
2		*	Planning	15 days	Mon 3/26/18	Fri 4/13/18														
3		*	Pembagian tugas per individu	2 days	Mon 3/26/18	Tue 3/27/18														
4		*	Pembuatan Project Backgorund, Project Ground, StakeHolder dan Description Project	5 days	Mon 4/2/18	Fri 4/6/18														
5		*	Pembuatan Requitment	2 days	Mon 4/9/18	Tue 4/10/18														
6		*	Modelling	22 days	Wed 4/11/18	Thu 5/10/18														



