ID	Task Mode	Task Name	Duration	Start	Finish	Mar 25, '18
2	*	Planning	15 days	Mon 3/26/18	Fri 4/13/18	
3	*	Pembagian tugas per individu	2 days	Mon 3/26/18	Tue 3/27/18	
4	*	Pembuatan Project Backgorund, Project Ground, StakeHolder dan Description Project	5 days	Mon 4/2/18	Fri 4/6/18	
5	*	Pembuatan Requitment	2 days	Mon 4/9/18	Tue 4/10/18	
6	*	Modelling	5 days	Fri 5/4/18	Thu 5/10/18	
7	*	Coding	12 days	Mon 5/14/18	Tue 5/29/18	
8	*	Testing	2 days	Wed 5/30/18	Thu 5/31/18	



