ID	0	Task Mode	Task Name	Duration	Start	Finish	Mar 25, '18
2		*	Planning	15 days	Mon 3/26/18	Fri 4/13/18	
3		*	Pembagian tugas per individu	2 days	Mon 3/26/18	Tue 3/27/18	
4		*	Pembuatan Project Backgorund, Project Ground, StakeHolder dan Description Project	5 days	Mon 4/2/18	Fri 4/6/18	
5		*	Pembuatan Requitment	2 days	Mon 4/9/18	Tue 4/10/18	
6		*	Modelling	3 days	Wed 4/11/18	Fri 4/13/18	

